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Department of Energy

Richland Operations Office
P.O. Box 550

Richland, Washington 99352

01-RCA-457	 SEP 27 2001

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
1315 W. Fourth Avenue
Kennewick, Washington 99336

Dear Mr. Wilson:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY
AGREEMENT) SUBMITTAL OF TPA CHANGE REQUEST FOR TRI-PARTY
AGREEMENT TARGET DATE MX-92-11 -TO 1 FOR ECOLOGY SIGNATURE

The U.S. Department of Energy, Richland Operations Office (RL) is submitting the enclosed
"Federal Facility Agreement and Consent Order Change Control Form, Change Number
M-92-01-03" for your signature.

This change request will establish a new September 30, 2004, completion target date for
MX-92-11-TOL The old target date of March 31, 2002, is not achievable based on priorities
driven by the Hanford Site. The scope of this change request covers the disposition of remaining
non-radioactive sodium inventory, sodium residuals and associated sodium-wetted piping and
controls. By September 30, 2004, the disposition of all remaining Hanford non-radioactive
sodium will be complete. If you have any questions or comments, please contact Ellen B. Dagan,
of my staff, on (509) 376-3811.

Sincerely,

Joel Hebdon, Director
RCA:EBD	 Regulatory Compliance and Analysis Division

Enclosure

cc: Seepage 2



Enclosure

Hanford Federal Facility Agreement and Consent Order

Draft Change Control Form
Change Number

M-92-01-03

September 2001



"Draft"
Change Number Federal Facility Agreement and Consent Order Date

Change Control Form
M-92-01-03 Do mt use blue ink. Type of prim Using blsck ink. 7/17/01

Originator O. A. Farabee, Director of FFTF Project Office 	 Phone 376-8089

Class of Change

[ 1 I - Signatories	 11 II - Executive Manager	 [XI III —Project Manager

Change Title
Adjust the due date of Target Date MX-92-11-T01 for the disposition for all Hanford non-radioactive
sodium.

Description/Justification of Change

The completion of all activities included in target MX-92-11-TO1 by March 31, 2002, is not currently
achievable based on priori ties driven by the Hanford Site. This change request modifies the Target Date for
the disposition of remaining non-radioactive sodium invento ry, sodium residuals and associated sodium-
wetted piping and controls by establishing a new MX-92-11-T01 target date of September 30, 2004, for
completing the disposition of all remaining Hanford non-radioactive sodium.

(continued on next page)
Impact of Change

The Hanford Site has completed the disposition of approximately 50,000 gallons of non-radioactive sodium
to off-site commercial users and treatment and disposal units. The remaining non-radioactive sodium to be
disposed of is estimated to be less than 3,000 gallons consolidated to the 337 highbay and the adjoining
3718M facilities. By adjusting the target date there will be a clearer understanding of the disposal/disposition
of the remaining non-radioactive sodium and its alignment with other integrated site p riori ties.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site inte rnal
planning, work autho ri zation, and budget documents (e.g., Project Management Plans, Baseline Change
Control documents and Multi Year Work Plans).

Approvals
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Due Date

September
30, 2004

M-92-01-0?
July S, 2001
Page 2 of 2
Description/Justification of Change (Continued)

This change control form revises the due date for completion of target date NM-92-11-T01 from
March 31, 2002, to September 30, 2004

Note: Strikeout text indicates text to be removed and shaded text indicates text to be added.

Target Date Established by this modification

Milestone	 Description

MX-92-11-	 Complete disposition for all Hanford non-radioactive sodium.
TO1



Mr. Michael A. Wilson	 -2-	 SEP 27 200101-RCA-457

cc w/encl: M. L. Blazek, Oregon Energy
R. Bond, Ecology
R. Gay, CTUIR
J. S. Hertzel, FHI
R. Jim, YN
O. S. Kramer, FM
T. M. Martin, HAB
E. S. Murphy-Fitch, FHI
P. Sobotta, NPT
R. F. Stanley, Ecology
Administrative Record
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